
“Charting the Landscape/Mapping New Paths”:  Project Descriptions 
 
 

1. Project Name: Every Child Ready to Read.                                                                                  
Public Library Association. 

 
 

2. Goal: Implement the PLA model early literacy program in public 
libraries; and provide libraries the tools needed to teach parents and 
caregivers the importance of early literacy and how to develop critical pre-
reading skills so that every child enters school ready to learn to read.  

          
 

3. Participating institutions/agencies:  The Public Library Association and the 
Association for Library Service to Children/divisions of the American 
Library Association. 

 
 

 
4. Your role/expertise in this type project:  This project was an initiative of the 

PLA Board.  As executive director of PLA  I was responsible for ensuring 
that the special task force appointed to develop the program and 
educational materials had the resources they needed to accomplish the task.  
Responsible for budget and policy issues and board education about the 
project.  Provided a staff member to liasion to the task force for the day to 
day work of the project. 

 
 

 
5. Outcomes / successes to-date:   The task force has developed a training kit 

that was released in May 2004 available for purchase.  To date over 300 kits 
have been purchased by libraries who are implementing our  early 
childhood programming.  

 
 
 
6. Lessons learned :   Clearly deleniate the roles and responsibilities of the 

joint project committee and staff liasions.  Because we were working with 
another division of our parent organization (the American Library 
Association) we did not prepare a partnership agreement as we would have 
done with an outside agency.  We should have.  A partnership agreement 
would have clearly defined roles and responsibilities of staff, members and 
contractors to the project so that everyone was on the same page from the 
beginning of the initiative. 



       
 
       
 

7. If we began anew we would ask these questions at the beginning:  What 
strength—that we ourselves don’t have---does the partner bring to the 
table?  What level of engagement in the project is appropriate and 
necessary from our partner?  What is the organizational and staff 
commitment from our partner to this initiative? 

 
           
 

8. Critical success factors:  Clearly articulating roles and responsibilities; 
developing a timeline and sticking to it. 

 
 
 
9. Our next steps will be:   To be determined.  Early literacy is very important 

to the Public Library Association and it is a focus of our strategic plan.  
However, next steps relating to the work of this specific task force have not 
yet been determined. 

 
 
 

10. What else?          


